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SCR030403-01EX - ASR Pre-order Via XML (New App to App ) Preliminary Interface 
Implementation Plan

CLEC Comments 
Due

Day 93Day 100

Release 
Production Date

Day 30 Day 0

Qwest Issues Initial
Release 
Announcement and 
Preliminary 
Implementation Plan

CLEC Testing 
Begins*

Qwest Response to 
CLEC Comments 

Qwest Issues Initial 
Interface Technical 
Specifications

Qwest Response 
to CLEC 
Comments

Qwest Response to 
CLEC Comments 

Qwest Issues Final 
Interface Technical 
Specifications

CLEC Walk 
Through Ends

Qwest Conducts 
Preliminary 
Implementation 
Plan Review 
Meeting

CLEC Walk 
Through 
Begins

CLEC 
Comments 
Due

Day 86 Day 79 Day 68 Day 58 Day 55 Day 45Day 73

8/16/036/7/03 6/14/03 6/21/03 6/28/03 7/4/03 7/9/03 7/19/03 7/22/03 8/1/03 9/15/03

* Note: CLEC Testing is scheduled Monday-Friday, 7am – 3pm MT


	SCR030403-01EX  - ASR Pre-order Via XML (New App to App ) Preliminary Interface Implementation Plan

