 

 

 

	Announcement Date:
	June 5, 2007

	Effective Due Date:
	See Below

	Document Number
	NETW.06.05.07.B.002808.Sys_Upg_LSTPs

	Notification Category:
	Network Notification

	Target Audience:
	CLECs, ILECs, Wireless and IXCs

	Subject:
	Qwest Communications will be performing an upgrade to our Utah and Nebraska LSTPs.


 
Qwest Communications will be performing an upgrade to our Utah and Nebraska LSTPs. Most work will be performed between 10 PM and 6 AM local switch time.  Qwest Communications will be unable to perform any translations activity in the affected STP, at these times, during the below scheduled dates. 
 

	 
	Start
	Finish

	 
	Day
	Date/Time
	Day
	Date/Time

	PROVUTMA99W 248-077-000
	 
	 
	 
	 

	STP Schedule Upgrade
	Monday
	6/4/2007 8:00
	Thursday
	6/21/2007 17:00

	STP R29.0.6  Health check 1
	Monday
	6/11/2007 8:00
	Monday
	6/11/2007 17:00

	STP Control shelf reconfiguration
	Friday
	6/22/2007 8:00
	Friday
	6/22/2007 17:00

	STP R29.0.6  Health check 2
	Monday
	6/25/2007 22:00
	Tuesday
	6/26/2007 6:00

	STP R29.0.6  Upgrade
	Wednesday
	6/27/2007 22:00
	Thursday
	6/28/2007 6:00

	STP EOAP GR-310 R28.0.4 Upgrade
	Wednesday
	6/27/2007 22:00
	Thursday
	6/28/2007 6:00

	STP Control shelf replacement
	Monday
	7/9/2007 22:00
	Tuesday
	7/10/2007 6:00

	STP DCM removal/GR-376 DCM cable removal
	Monday
	7/9/2007 22:00
	Tuesday
	7/10/2007 6:00

	STP MASP Upgrade
	Tuesday
	7/10/2007 22:00
	Wednesday
	7/11/2007 6:00

	STP GR-376 clock cable removal & power down
	Tuesday
	7/10/2007 22:00
	Wednesday
	7/11/2007 6:00

	STP HMUX Replacement
	Wednesday
	7/11/2007 22:00
	Thursday
	7/12/2007 6:00

	STP TSM replacement/Control shelf reconfiguration
	Wednesday
	7/11/2007 22:00
	Thursday
	7/12/2007 6:00

	STP R31.6.11 Health check 2
	Thursday
	7/12/2007 22:00
	Friday
	7/13/2007 6:00

	STP R31.6.11 Uprgrade
	Monday
	7/16/2007 22:00
	Tuesday
	7/17/2007 6:00

	STP R35.1.1 Uprgrade
	Tuesday
	7/17/2007 22:00
	Wednesday
	7/18/2007 6:00

	STP R35.1.1 Health check 3 & Session 2
	Thursday
	7/19/2007 22:00
	Friday
	7/20/2007 6:00


 
 
	 
	Start
	Finish

	 
	Day
	Date/Time
	Day
	Date/Time

	KRNSDUTMA99W 248-078-000
	 
	 
	 
	 

	STP Schedule Upgrade
	Monday
	7/23/2007 8:00
	Thursday 
	8/9/2007 17:00

	STP R29.0.6  Health check 1
	Monday
	7/30/2007 8:00
	Monday
	7/30/2007 17:00

	STP Control shelf reconfiguration
	Friday
	8/10/2007 8:00
	Friday
	8/10/2007 17:00

	STP R29.0.6  Health check 2
	Monday
	8/13/2007 22:00
	Tuesday 
	8/14/2007 6:00

	STP R29.0.6  Upgrade
	Wednesday
	8/15/2007 22:00
	Thursday 
	8/16/2007 6:00

	STP EOAP GR-310 R28.0.4 Upgrade
	Wednesday
	8/15/2007 22:00
	Thursday 
	8/16/2007 6:00

	STP Control shelf replacement
	Monday
	8/20/2007 22:00
	Tuesday 
	8/21/2007 6:00

	STP DCM removal/GR-376 DCM cable removal
	Monday
	8/20/2007 22:00
	Tuesday 
	8/21/2007 6:00

	STP MASP Upgrade
	Tuesday
	8/21/2007 22:00
	Wednesday
	8/22/2007 6:00

	STP GR-376 clock cable removal & power down
	Tuesday
	8/21/2007 22:00
	Wednesday
	8/22/2007 6:00

	STP HMUX Replacement
	Wednesday
	8/22/2007 22:00
	Thursday 
	8/23/2007 6:00

	STP TSM replacement/Control shelf reconfiguration
	Wednesday
	8/22/2007 22:00
	Thursday 
	8/23/2007 6:00

	STP R31.6.11 Health check 2
	Thursday
	8/23/2007 22:00
	Friday
	8/24/2007 6:00

	STP R31.6.11 Uprgrade
	Monday
	8/27/2007 22:00
	Tuesday 
	8/28/2007 6:00

	STP R35.1.1 Uprgrade
	Tuesday
	8/28/2007 22:00
	Wednesday
	8/29/2007 6:00

	STP R35.1.1 Health check 3 & Session 2
	Thursday
	8/30/2007 22:00
	Friday
	8/31/2007 6:00


 
 
	 
	Start
	Finish

	 
	Day
	Date/Time
	Day
	Date/Time

	OMAHNEOS99W 248-114-000
	 
	 
	 
	 

	STP Schedule Upgrade
	Monday
	6/25/2007 8:00
	Thursday
	7/19/2007 17:00

	STP R29.0.6  Health check 1
	Monday
	7/9/2007 8:00
	Monday
	7/9/2007 17:00

	STP Control shelf reconfiguration
	Friday
	7/20/2007 8:00
	Friday
	7/20/2007 17:00

	STP R29.0.6  Health check 2
	Monday
	7/23/2007 22:00
	Tuesday
	7/24/2007 6:00

	STP R29.0.6  Upgrade
	Wednesday
	7/25/2007 22:00
	Thursday
	7/26/2007 6:00

	STP EOAP GR-310 R28.0.4 Upgrade
	Wednesday
	7/25/2007 22:00
	Thursday
	7/26/2007 6:00

	STP Control shelf replacement
	Monday
	7/30/2007 22:00
	Tuesday
	7/31/2007 6:00

	STP DCM removal/GR-376 DCM cable removal
	Monday
	7/30/2007 22:00
	Tuesday
	7/31/2007 6:00

	STP MASP Upgrade
	Tuesday
	7/31/2007 22:00
	Wednesday
	8/1/2007 6:00

	STP GR-376 clock cable removal & power down
	Tuesday
	7/31/2007 22:00
	Wednesday
	8/1/2007 6:00

	STP HMUX Replacement
	Wednesday
	8/1/2007 22:00
	Thursday
	8/2/2007 6:00

	STP TSM replacement/Control shelf reconfiguration
	Wednesday
	8/1/2007 22:00
	Thursday
	8/2/2007 6:00

	STP R31.6.11 Health check 2
	Thursday
	8/2/2007 22:00
	Friday
	8/3/2007 6:00

	STP R31.6.11 Uprgrade
	Monday
	8/6/2007 22:00
	Tuesday
	8/7/2007 6:00

	STP R35.1.1 Uprgrade
	Tuesday
	8/7/2007 22:00
	Wednesday
	8/8/2007 6:00

	STP R35.1.1 Health check 3 & Session 2
	Thursday
	8/9/2007 22:00
	Friday
	8/10/2007 6:00


 
 
	 
	Start
	Finish

	 
	Day
	Date/Time
	Day
	Date/Time

	OMAHNENW99W 248-113-000
	 
	 
	 
	 

	STP Schedule Upgrade
	Monday
	8/13/2007 8:00
	Thursday
	8/30/2007 17:00

	STP R29.0.6  Health check 1
	Monday
	8/20/2007 8:00
	Monday
	8/20/2007 17:00

	STP Control shelf reconfiguration
	Friday
	8/31/2007 8:00
	Friday
	8/31/2007 17:00

	STP R29.0.6  Health check 2
	Monday
	9/10/2007 22:00
	Tuesday
	9/11/2007 6:00

	STP R29.0.6  Upgrade
	Wednesday
	9/12/2007 22:00
	Thursday
	9/13/2007 6:00

	STP EOAP GR-310 R28.0.4 Upgrade
	Wednesday
	9/12/2007 22:00
	Thursday
	9/13/2007 6:00

	STP Control shelf replacement
	Monday
	9/17/2007 22:00
	Tuesday
	9/18/2007 6:00

	STP DCM removal/GR-376 DCM cable removal
	Monday
	9/17/2007 22:00
	Tuesday
	9/18/2007 6:00

	STP MASP Upgrade
	Tuesday
	9/18/2007 22:00
	Wednesday
	9/19/2007 6:00

	STP GR-376 clock cable removal & power down
	Tuesday
	9/18/2007 22:00
	Wednesday
	9/19/2007 6:00

	STP HMUX Replacement
	Wednesday
	9/19/2007 22:00
	Thursday
	9/20/2007 6:00

	STP TSM replacement/Control shelf reconfiguration
	Wednesday
	9/19/2007 22:00
	Thursday
	9/20/2007 6:00

	STP R31.6.11 Health check 2
	Thursday
	9/20/2007 22:00
	Friday
	9/21/2007 6:00

	STP R31.6.11 Uprgrade
	Monday
	9/24/2007 22:00
	Tuesday
	9/25/2007 6:00

	STP R35.1.1 Uprgrade
	Tuesday
	9/25/2007 22:00
	Wednesday
	9/26/2007 6:00

	STP R35.1.1 Health check 3 & Session 2
	Thursday
	9/27/2007 22:00
	Friday
	9/28/2007 6:00


 

 
Additionally, approximately 3 hours after the “Upgrade” start time each signaling link will experience a 1-minute outage.  This outage should occur between approximately 1 AM and 4 AM local switch time.  If you experience any network related problems that exceed the expected outage duration, please contact the Qwest SS7 Support Group at 303-707-8249. 
 


Sincerely


Qwest Corporation


If you would like to unsubscribe to mailouts please go to the ''Subscribe/Unsubscribe'' web site and follow the unsubscribe instructions. The site is located at:

http://www.qwest.com/wholesale/notices/cnla/maillist.html

