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	Subject:
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Qwest Communications will be performing an upgrade to our Omaha Douglas and Provo LSTPs. Most work will be performed between 10 PM and 6 AM local switch time.  Qwest Communications will be unable to perform any translations activity in the affected STP, at these times, during the below scheduled dates. 
 

	 
	Start
	Finish

	 
	Day
	Date/Time
	Day
	Date/Time

	Provo, UT PROVUTMA99W 248-077-000
	 
	 
	 
	 

	STP R29.0.6  Health check 1
	Monday
	11/26/2007 8:00
	Monday
	11/26/2007 17:00

	STP Control shelf reconfiguration
	Friday
	11/30/2007 8:00
	Friday
	11/30/2007 17:00

	STP R29.0.6  Health check 2
	Monday
	12/3/2007 22:00
	Tuesday
	12/4/2007 6:00

	STP R29.0.6  Upgrade
	Wednesday
	12/5/2007 22:00
	Thursday
	12/6/2007 6:00

	STP EOAP GR-310 R28.0.4 Upgrade
	Wednesday
	12/5/2007 22:00
	Thursday
	12/6/2007 6:00

	STP Control shelf replacement
	Monday
	12/10/2007 22:00
	Tuesday
	12/11/2007 6:00

	STP DCM removal/GR-376 DCM cable removal
	Monday
	12/10/2007 22:00
	Tuesday
	12/11/2007 6:00

	STP MASP Upgrade
	Tuesday
	12/11/2007 22:00
	Wednesday
	12/12/2007 6:00

	STP GR-376 clock cable removal & power down
	Tuesday
	12/11/2007 22:00
	Wednesday
	12/12/2007 6:00

	STP HMUX Replacement
	Wednesday
	12/12/2007 22:00
	Thursday
	12/13/2007 6:00

	STP TSM replacement/Control shelf reconfiguration
	Wednesday
	12/12/2007 22:00
	Thursday
	12/13/2007 6:00

	STP R31.6.11 Health check 2
	Thursday
	12/13/2007 22:00
	Friday
	12/14/2007 6:00

	STP R31.6.11 Upgrade
	Monday
	12/17/2007 22:00
	Tuesday
	12/18/2007 6:00

	STP R35.1.1 Upgrade
	Tuesday
	12/18/2007 22:00
	Wednesday
	12/19/2007 6:00

	STP R35.1.1 Health check 3 & Session 2
	Wednesday
	12/19/2007 22:00
	Thursday
	12/20/2007 6:00


 

	 
	Start
	Finish

	 
	Day
	Date/Time
	Day
	Date/Time

	Omaha, NE OMAHNENW99W  248-113-000
	 
	 
	 
	 

	STP R29.0.6  Health check 1
	Monday
	11/26/2007 8:00
	Monday
	11/26/2007 17:00

	STP Control shelf reconfiguration
	Friday
	11/30/2007 8:00
	Friday
	11/30/2007 17:00

	STP R29.0.6  Health check 2
	Tuesday
	12/4/2007 22:00
	Wednesday
	12/5/2007 6:00

	STP R29.0.6  Upgrade
	Thursday
	12/6/2007 22:00
	Friday
	12/7/2007 6:00

	STP EOAP GR-310 R28.0.4 Upgrade
	Thursday
	12/6/2007 22:00
	Friday
	12/7/2007 6:00

	STP Control shelf replacement
	Monday
	12/10/2007 22:00
	Tuesday
	12/11/2007 6:00

	STP DCM removal/GR-376 DCM cable removal
	Monday
	12/10/2007 22:00
	Tuesday
	12/11/2007 6:00

	STP MASP Upgrade
	Tuesday
	12/11/2007 22:00
	Wednesday
	12/12/2007 6:00

	STP GR-376 clock cable removal & power down
	Tuesday
	12/11/2007 22:00
	Wednesday
	12/12/2007 6:00

	STP HMUX Replacement
	Wednesday
	12/12/2007 22:00
	Thursday
	12/13/2007 6:00

	STP TSM replacement/Control shelf reconfiguration
	Wednesday
	12/12/2007 22:00
	Thursday
	12/13/2007 6:00

	STP R31.6.11 Health check 2
	Thursday
	12/13/2007 22:00
	Friday
	12/14/2007 6:00

	STP R31.6.11 Upgrade
	Monday
	12/17/2007 22:00
	Tuesday
	12/18/2007 6:00

	STP R35.1.1 Upgrade
	Tuesday
	12/18/2007 22:00
	Wednesday
	12/19/2007 6:00

	STP R35.1.1 Health check 3 & Session 2
	Wednesday
	12/19/2007 22:00
	Thursday
	12/20/2007 6:00


 

Additionally, approximately 3 hours after the “Upgrade” start time each signaling link will experience a 1-minute outage.  This outage should occur between approximately 1 AM and 4 AM local switch time.  If you experience any network related problems that exceed the expected outage duration, please contact the Qwest SS7 Support Group at 303.707.8249. 
 

 

 


Sincerely


Qwest Corporation


If you would like to unsubscribe to mailouts please go to the ''Subscribe/Unsubscribe'' web site and follow the unsubscribe instructions. The site is located at:

http://www.qwest.com/wholesale/notices/cnla/maillist.html

