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	Dates Listed Below 
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	Subject:
	Upgrade to our Omaha and Kearns LSTPs


 
Qwest Communications will be performing an upgrade to our Omaha O St. and Kearns LSTPs. Most work will be performed between 10 PM and 6 AM local switch time.  Qwest Communications will be unable to perform any translations activity in the affected STP, at these times, during the below scheduled dates. 
 

	 
	Start
	Finish

	 
	Day
	Date/Time
	Day
	Date/Time

	Kearns, UT KRNSUTMA99W 248-078-000
	 
	 
	 
	 

	STP R29.0.6  Health check 1
	Monday
	10/8/2007 8:00
	Monday
	10/8/2007 17:00

	STP Control shelf reconfiguration
	Friday
	10/19/2007 8:00
	Friday
	10/19/2007 17:00

	STP R29.0.6  Health check 2
	Monday
	10/22/2007 22:00
	Tuesday
	10/23/2007 6:00

	STP R29.0.6  Upgrade
	Wednesday
	10/24/2007 22:00
	Thursday
	10/25/2007 6:00

	STP EOAP GR-310 R28.0.4 Upgrade
	Wednesday
	10/24/2007 22:00
	Thursday
	10/25/2007 6:00

	STP Control shelf replacement
	Monday
	10/29/2007 22:00
	Tuesday
	10/30/2007 6:00

	STP DCM removal/GR-376 DCM cable removal
	Monday
	10/29/2007 22:00
	Tuesday
	10/30/2007 6:00

	STP MASP Upgrade
	Tuesday
	10/30/2007 22:00
	Wednesday
	10/31/2007 6:00

	STP GR-376 clock cable removal & power down
	Tuesday
	10/30/2007 22:00
	Wednesday
	10/31/2007 6:00

	STP HMUX Replacement
	Wednesday
	10/31/2007 22:00
	Thursday
	11/1/2007 6:00

	STP TSM replacement/Control shelf reconfiguration
	Wednesday
	10/31/2007 22:00
	Thursday
	11/1/2007 6:00

	STP R31.6.11 Health check 2
	Thursday
	11/1/2007 22:00
	Friday
	11/2/2007 6:00

	STP R31.6.11 Uprgrade
	Monday
	11/5/2007 22:00
	Tuesday
	11/6/2007 6:00

	STP R35.1.1 Uprgrade
	Tuesday
	11/6/2007 22:00
	Wednesday
	11/7/2007 6:00

	STP R35.1.1 Health check 3 & Session 2
	Thursday
	11/8/2007 22:00
	Friday
	11/9/2007 6:00


 

	 
	Start
	Finish

	 
	Day
	Date/Time
	Day
	Date/Time

	Omaha, NE OMAHNEOS99W 248-114-000
	 
	 
	 
	 

	STP R29.0.6  Health check 1
	Monday
	10/22/2007 8:00
	Monday
	10/22/2007 17:00

	STP Control shelf reconfiguration
	Friday
	11/2/2007 8:00
	Friday
	11/2/2007 17:00

	STP R29.0.6  Health check 2
	Monday
	11/5/2007 22:00
	Tuesday
	11/6/2007 6:00

	STP R29.0.6  Upgrade
	Wednesday
	11/7/2007 22:00
	Thursday
	11/8/2007 6:00

	STP EOAP GR-310 R28.0.4 Upgrade
	Wednesday
	11/7/2007 22:00
	Thursday
	11/8/2007 6:00

	STP Control shelf replacement
	Monday
	11/12/2007 22:00
	Tuesday
	11/13/2007 6:00

	STP DCM removal/GR-376 DCM cable removal
	Monday
	11/12/2007 22:00
	Tuesday
	11/13/2007 6:00

	STP MASP Upgrade
	Tuesday
	11/13/2007 22:00
	Wednesday
	11/14/2007 6:00

	STP GR-376 clock cable removal & power down
	Tuesday
	11/13/2007 22:00
	Wednesday
	11/14/2007 6:00

	STP HMUX Replacement
	Wednesday
	11/14/2007 22:00
	Thursday
	11/15/2007 6:00

	STP TSM replacement/Control shelf reconfiguration
	Wednesday
	11/14/2007 22:00
	Thursday
	11/15/2007 6:00

	STP R31.6.11 Health check 2
	Monday
	11/26/2007 22:00
	Tuesday
	11/27/2007 6:00

	STP R31.6.11 Uprgrade
	Wednesday
	11/28/2007 22:00
	Thursday
	11/29/2007 6:00

	STP R35.1.1 Uprgrade
	Thursday
	11/29/2007/2007  10:00:00 PM
	Friday
	11/30/2007 6:00

	STP R35.1.1 Health check 3 & Session 2
	Monday
	12/3/2007 22:00
	Tuesday
	12/4/2007 6:00


 

Additionally, approximately 3 hours after the “Upgrade” start time each signaling link will experience a 1-minute outage.  This outage should occur between approximately 1 AM and 4 AM local switch time.  If you experience any network related problems that exceed the expected outage duration, please contact the Qwest SS7 Support Group at 303.707.8249. 
 

 


Sincerely


Qwest Corporation


If you would like to unsubscribe to mailouts please go to the ''Subscribe/Unsubscribe'' web site and follow the unsubscribe instructions. The site is located at:

http://www.qwest.com/wholesale/notices/cnla/maillist.html

