Open SATE Impacting CRs

CR Number
Title
Release
Rank #
CR Status
Submitted By

SCR021902-03
SATE - Add Centrex 21
12.0 – targeted for deployment on 3/8/02
1
Prioritized
Eschelon

SCR122701-3
SATE - Add Loop Splitting
12.0 – targeted for deployment on 3/8/02
2
Prioritized
AT&T

SCR122701-4
SATE - Add Line Splitting
12.0 – targeted for deployment on 3/8/02
2
Prioritized
AT&T

SCR021902-08
SATE - Add Qwest DSL
12.0 – targeted for deployment on 3/8/02
4
Prioritized
Qwest

SCR021902-07
SATE - Add Digital Line Side Port
12.0 – targeted for deployment on 3/8/02
5
Prioritized
Qwest

SCR012502-2
Allowing UNE Star POTS and Centrex testing in SATE
12.0 – targeted for deployment on 3/8/02
6
Prioritized
McLeodUSA

SCR021902-21
SATE - Add Unbundled DS1 DID/PBX Trunk Port & Facility
12.0 – targeted for deployment on 3/8/02
7
Prioritized
Qwest

SCR021902-02
SATE - Add BRI ISDN
12.0 – targeted for deployment on 3/8/02
8
Prioritized
Qwest

SCR021902-06
SATE - Add DID In Only Trunk
12.0 – targeted for deployment on 3/8/02
9
Prioritized
Qwest

SCR021902-19
SATE - Add Unbundled Analog DID/PBX Trunk Port and Trunk Port Facility
12.0 – targeted for deployment on 3/8/02
10
Prioritized
Qwest

SCR021902-13
SATE - Add EEL/UNE Combination
11.0 – targeted for deployment on 10/19/02

Development
Qwest

SCR122701-5
SATE - Increase Hours of Availability
11.0 – targeted for deployment on 10/19/02

Development
AT&T

SCR122701-6
SATE - Add Facility Based Directory Listings
11.0 – targeted for deployment on 10/19/02

Development
Qwest
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