

Open System Change Requests -- Detail

Report Record # 1

CR #	Title	Status	Level of	Interface	Products Impacted
		Date	Effort	Release #	
SCR071106-01	Increase Visibility to Dispatch	Clarification	300 - 400	IMA Common	Products Eligible for a Dispatched Appointment
		7/13/2006			

Originator: Martinez, Denise

Originator Company Name: Qwest Corporation

Director: Masztaler, Joan

Owner: Coyne, Mark

CR PM: Esquibel-Reed, Peggy

Description Of Change

Allow CLECs to check dispatch disposition through the IMA Post Order Status functionality. This eliminates the need to contact the Centers to obtain updated dispatch information on the due date. It also allows for current information to be available to the CLEC at the time of their query.

EXPECTED DELIVERABLE:
May 14, 2007

Status History:

Date	Action	Description
7/11/2006	CR Submitted	
7/12/2006	CR Acknowledged	
7/13/2006	Clarification Meeting Held	

Project Meetings

July 13, 2006 Clarification:
Peggy Esquibel Reed-Qwest, Denise Martinez-Qwest
Peggy Esquibel Reed-Qwest asked confirmed that this request is for any product eligible for a dispatched appointment.
Peggy Esquibel Reed-Qwest confirmed that this request is for IMA GUI and XML
Peggy Esquibel Reed-Qwest noted that this CR would be a walk-on at the July 16th CMP Meeting, at the request of the originator, that the Exception Pre-Meeting would be part of the July CMP Meeting, and that the vote would be conducted after the July CMP Meeting and prior to the August CMP Meeting.